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Contract Amount Closing
Job# Job Name Plus CO's Billed Received Costs Profit $ Profit% Date Status

104 123 Victor st 08/28/2006 Bid

1 Land Development

1 Powers Court 2,100,000.00 1,963,642.75 136,357.25 6.49 06/10/2006 Current
105 Development #1 09/30/2006 Bid

2,100,000.00 1,963,642.75 136,357.25
2 Custom

2 Powers Court  Lot 1 (S 619,965.00 596,001.78 23,963.22 3.87 06/11/2006 Current
6 Frank Job 742,000.00 171,000.00 294,974.50 447,025.50 60.25 05/25/2006 Current
7 Waddell Job 1,205,000.00 983,597.05 829,175.88 610,580.68 594,419.32 49.33 05/28/2006 Current

10 Hall Job (Self Perform) 370,200.00 181,339.07 188,860.93 51.02 03/31/2006 Current
13 Monticello Model 181,575.00 5,420.30 176,154.70 97.01 04/25/2006 Contract
14 Briar's Creek, Lot 14 212,500.00 42,590.76 169,909.24 79.96 06/01/2006 Current
15 Powers Court Lot 5 650,000.00 585,468.57 64,531.43 9.93 01/15/2006 Complete
16 Powers Court Lot 6 630,000.00 558,645.43 71,354.57 11.33 02/01/2006 Complete
17 Building 03/12/2006 Bid

4,611,240.00 1,154,597.05 829,175.88 2,875,021.09 1,736,218.91
3 Speculative

3 Powers Court, Lot 2 808,743.40 257,508.40 551,235.00 68.16 07/11/2006 Current
5 Hayworth, Lot 47 659,500.00 330,601.68 328,898.32 49.87 07/26/2006 Current

12 Hayworth Lot 23 181,572.00 86,500.00 95,072.00 52.36 05/31/2006 Bid
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1,649,815.40 674,610.08 975,205.32
4 Remodel

9 Brewer Job 150,000.00 40,742.06 109,257.94 72.84 02/28/2006 Current

150,000.00 40,742.06 109,257.94
5 Lot

4 Powers Court, Lot 3 145,000.00 88,295.92 56,704.08 39.11 07/12/2006 Current
8 Hayworth, Lot 32 842,635.00 753,805.30 88,829.70 10.54 01/31/2006 Complete

11 Beginning Balance Job 04/30/2006 Closed
101 RI Our Crew 04/15/2006 Bid
102 PV all Subs 04/20/2006 Bid
103 123 Ridge Drive 05/25/2006 Bid
106 new job 10/31/2006 Bid

987,635.00 842,101.22 145,533.78

TOTALS: 9,498,690.40 1,154,597.05 829,175.88 6,396,117.20 3,102,573.20


